

**CITY OF FORT SMITH SUPPLEMENTAL SPECIFICATION
PROSECUTION AND PROGRESS**

SECTION 108 of the Standard Specifications for Public Works Construction, February 2008 Edition, is hereby amended as follows:

**108.08 DETERMINATION OF TIME COMPLETION AND EXTENSION OF
CONTRACT TIME**

Delete Item D. (7), and replace it with the following:

- (7) All the Work, or the portion of the Work which is the currently controlling operation, is suspended due to unsuitable weather or to such conditions as are considered unfavorable to the suitable prosecution of the work, if the following conditions are satisfied:
 - (a) The weather must actually cause a delay to the completion of the project and the delay must be beyond the control and without the fault or negligence of the Contractor, and/or
 - (b) The Engineer orders the suspension of the work in the interest of public safety or health or due to specification requirements.

The Contractor is to provide written notification to the Engineer of the occurrence of adverse weather delay days and resultant impact to normally scheduled work, within 10 calendar days of each occurrence, when such weather prevents work on critical activities for 50 percent or more of the Contractor's scheduled work day. No compensation will be made for monetary damages due to weather delay(s).