

RESOLUTION NO. R-177-16

A RESOLUTION APPROVING AMENDED CHANGE ORDER NO. 1 AND CHANGE ORDERS NO. 3 AND NO. 4 TO THE SUBCONTRACT WITH FRANK SHARUM LANDSCAPE DESIGN, INC. FOR THE WEST RIVER FRONT TRAIL AND AUTHORIZING EXECUTION OF THE CHANGE ORDERS

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

SECTION 1: Amended Change Order No. 1 to the subcontract with Frank Sharum Landscape Design, Inc., for the West River Front Trail is hereby approved increasing the amount of Change Order No. 1 by \$7,500.00.

SECTION 2: Change Order No. 3 to the subcontract with Frank Sharum Landscape Design, Inc., for the West River Front Trail is hereby approved increasing the subcontract amount by \$4,500.00 and extending the subcontract time by 7 calendar days.


SECTION 3: Change Order No. 4 to the subcontract with Frank Sharum Landscape Design, Inc., for the West River Front Trail is hereby approved increasing the contract amount by \$20,000.00 and extending the contract time by 60 calendar days.


SECTION 4: The Mayor is hereby authorized to execute, his signature being acknowledged by the City Clerk, Amended Change Order No. 1 and Changes Orders 3 and 4 to the identified subcontract.

This Resolution adopted this 6th day of December, 2016

APPROVED:

Mayor

ATTEST:

City Clerk

Approved as to form:
 NPR
City Attorney