

RESOLUTION AUTHORIZING CHANGE ORDER NUMBER TWO
WITH BRB CONTRACTORS, INC. FOR THE MILL CREEK
PUMP STATION AND EQUALIZATION TANK

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT
SMITH, ARKANSAS, that:


Change Order Number Two in the amount of \$20,298.56 to the contract with BRB
Contractors, Inc., for the construction of Mill Creek Street Pump Station and Equalization Tank,
Project Number 10-01-C1, adjusting the contract amount to \$12,971,272.77 and adding 66 days
to the contract time is hereby approved.

This Resolution adopted this 21st day of June 2016.

APPROVED:


Mayor

ATTEST:


City Clerk

APPROVED AS TO FORM:


npr