

RESOLUTION NO. R-154-18

**A RESOLUTION AUTHORIZING A TIME EXTENSION  
AND ASSESSING LIQUIDATED DAMAGES FOR THE  
46<sup>TH</sup> STREET AND DOWNSTREAM DRAINAGE IMPROVEMENTS  
PROJECT NO. 12-06-B**


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

SECTION 1: A time extension with Township Builders, Inc., for the 46<sup>th</sup> Street and Downstream Drainage Improvements, Project No. 12-06-B, which increases the contract time by 88 calendar days, is hereby approved.

SECTION 2: The City of Fort Smith hereby assesses liquidated damages for 30 calendar days in the total amount of \$30,000 for the construction of the 46<sup>th</sup> Street and Downstream Drainage Improvements, Project No. 12-06-B.

This Resolution adopted this 16<sup>th</sup> day of October, 2018.


APPROVED:

  
Mayor

ATTEST:

  
\_\_\_\_\_  
City Clerk

Approved as to Form

  
\_\_\_\_\_  
No Publication Required