

RESOLUTION NO. R-38-18


RESOLUTION AUTHORIZING CHANGE ORDER NUMBER ONE WITH  
MATLOCK ELECTRIC, INC., FOR THE LEE CREEK WATER  
TREATMENT PLANT FINISHED WATER VFD REPLACEMENT

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF  
FORT SMITH, ARKANSAS, that:


Change Order Number One in the amount of \$276,522.58 to the contract with Matlock  
Electric, Inc., for the construction of the Lee Creek Water Treatment Plant Finished Water VFD  
Replacement, Project 17-01-C1, adjusting the contract amount to \$773,062.58 and adding 175  
days to the contract time is hereby approved.

This Resolution adopted this 20<sup>th</sup> day of February 2018.

APPROVED:

  
Mayor

ATTEST:

  
\_\_\_\_\_  
City Clerk

APPROVED AS TO FORM:

  
\_\_\_\_\_  
npr