

RESOLUTION NO. R-92-20

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER ONE WITH KAJACS CONTRACTORS, INC., FOR THE SUB-BASIN P002 AND P003 CAPACITY IMPROVEMENTS


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number One with KAJACS Contractors Inc., for the construction of Sub-Basin P002 and P003 Capacity Improvements, Project Number 16-03-C1, is hereby approved.

SECTION 2: The Mayor is hereby authorized to execute Change Order Number One with KAJACS Contractors Inc., adding 94 days to the contract time for a period of 634 days for final completion and reducing the contract price by \$379,349.79 to \$9,515,650.21.


This Resolution adopted this 4th day of August 2020.

APPROVED:



Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr