

RESOLUTION NO. R-90-23

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER ONE, WITH MCKEE UTILITY CONTRACTORS, INC., FOR THE BASIN 10 & 14 CAPACITY IMPROVEMENTS, SCHEDULE 1


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number One, with McKee Utility Contractors, Inc., for the construction of Basin 10 & 14 Capacity Improvements, Schedule 1, Project Number 21-22 Construction (C1), is hereby approved.

SECTION 2: The Mayor, his signature being attested by the City Clerk, is hereby authorized to execute Change Order Number One, with McKee Utility Contractors, Inc., in the amount of \$158,706.11, adjusting the total contract amount to \$12,982,797.11.

This Resolution adopted this 16th day of May 2023.

APPROVED:



Mayor

ATTEST:



City Clerk, Acting

APPROVED AS TO FORM:



npr