


RESOLUTION AUTHORIZING CHANGE ORDER NUMBER ONE WITH ARCHER WESTERN CONSTRUCTION, LLC FOR THE ZERO STREET PUMP STATION WEATHER IMPROVEMENTS – PUMP STATION AND EQ STORAGE

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

Change Order Number One in the amount of \$43,009.20 to the contract with Archer Western Construction, LLC for the construction of Zero Street Pump Station Wet Weather Improvements – Pump Station and EQ Storage, Project Number 09-17-C2, adjusting the contract amount to \$12,236,009.20, and adding 51 days to the contract time is hereby approved.


This Resolution adopted this 21st day of April 2015.

APPROVED:



Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr