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RESOLUTION AZ.3§-/(

A RESOLUTION AUTHORIZING A CHANGE
ORDER FOR THE CONSTRUCTION OF
TRAFFIC SIGNAL IMPROVEMENTS
PROJECT NO. 13-09-B

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT
SMITH, ARKANSAS, THAT:

SECTION 1: Change Order No. 1 with All Service Electric, Inc., for the construction of
Traffic Signal Improvements, Project No. 13-09-B, which increases the contract amount by
$2,662.25 to an adjusted contract amount of $153,868.50, is hereby approved.

This resolution adopted this JAY % day of March, 2016.

ATTEST: Z sz

City Clerk

Approved as to Form

e Gt

¥ No P}thcatl n Requé}ed




