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RESOLUTION NO._R-176-24

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO.1
WITH CRAWFORD CONSTRUCTON COMPANY FOR THE
I-49 AND HIGHWAY 22 TRANSMISSION LINE REALIGNMENT
PROJECT NO.23-14-C1

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT

SMITH, ARKANSAS, that:

SECTION 1: Change Order No. 1 with Crawford Construction Company, for the
construction of I-49 and Highway 22 Transmission Line Realignment, Project 23-14-

Construction (C1), is hereby approved.

SECTION 2: The Mayor, his signature being attested by the City Clerk, is hereby
authorized to execute Change Order No.1 with Crawford Construction Company,
reducing the contract amount by $22,358.00, reducing the total contract amount to
$593,715.50 and adding an additional 60 days for a total contract time of 105 days for

final completion.

This Resolution adopted this /7 day of September 2024.
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