

RESOLUTION R-59-17

A RESOLUTION AUTHORIZING A TIME EXTENSION  
FOR THE CONSTRUCTION OF  
2015 STREET OVERLAYS/RECONSTRUCTION, PHASE B  
PROJECT NO. 15-03-B

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:


SECTION 1: A time extension with Goodwin and Goodwin, Inc., for the construction of 2015 Street Overlays/Reconstruction, Phase B, Project No. 15-03-B, which increases the contract time by 116 calendar days, is hereby approved.

This Resolution adopted this 18<sup>th</sup> day of April, 2017.

APPROVED:

  
Mayor

ATTEST:

  
\_\_\_\_\_  
City Clerk

Approved as to Form

  
\_\_\_\_\_  
 No Publication Required