

RESOLUTION NO. R-171-24

A RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1 FOR THE
2021 DRAINAGE IMPROVEMENTS, PHASE A
PROJECT NO. 21-06-A

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT
SMITH, ARKANSAS, THAT:

Change Order No. 1 with Township Builders, Inc. for the 2021 Drainage Improvements,
Phase A, Project No. 21-06-A, which increases the contract amount by \$48,000.00 to a total
amount of \$2,642,347.00 and increases the contract time by 244 calendar days to a total amount
of 424 calendar days, is hereby approved.


This Resolution adopted this 17th day of September, 2024.

APPROVED:



Mayor

ATTEST:



City Clerk

Approved as to Form



No Publication Required