

RESOLUTION NO. R-190-24


A RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1 FOR THE
2021 DRAINAGE IMPROVEMENTS, PHASE B
PROJECT NO. 21-06-B

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

Change Order No. 1 with Steve Beam Construction, Inc., for the 2021 Drainage Improvements, Phase B, Project No. 21-06-B, which increases the contract time by 151 calendar days, is hereby approved.

This Resolution adopted this 22nd day of October, 2024.

APPROVED:




Mayor

ATTEST:



City Clerk

Approved as to Form



No Publication Required