

RESOLUTION NO. R-136-18

RESOLUTION AUTHORIZING CHANGE ORDER NUMBER ONE WITH CRAWFORD CONSTRUCTION, INC., FOR THE LAKE FORT SMITH EAST FILTER BUILDING VALVE REPLACEMENT


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number One to the contract with Crawford Construction, Inc., for the construction of the Lake Fort Smith East Filter Building Valve Replacement, Project Number. 14-15-C1, is hereby approved.


SECTION 2: The Mayor is hereby authorized to execute Change Order Number One with Crawford Construction, Inc., for an amount of \$5,482.81, increasing the total amount to \$553,732.81, for performing said construction. The Mayor is hereby authorized to adjust the contract duration with Crawford Construction, Inc. adding 24 days to the contract time for reaching final completion of the project, adjusting the total contract time to 154 calendar days.

This Resolution adopted this 18th day of September 2018.


APPROVED:


Mayor

ATTEST:


City Clerk

APPROVED AS TO FORM:

 npr