

RESOLUTION NO. R-15-18


RESOLUTION AUTHORIZING CHANGE ORDER NUMBER ONE WITH S.J. LOUIS
CONSTRUCTION OF TEXAS, LTD., FOR THE LAKE FORT SMITH
WATER TRANSMISSION LINE – PHASE I

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT
SMITH, ARKANSAS, that:


Change Order Number One in the amount of \$130,247.00 to the contract with S.J. Louis
Construction of Texas, Ltd, for the construction of the Lake Fort Smith Water Transmission Line
– Phase I, Project Number 08-07-C1, adjusting the contract amount to \$11,251,000.00 and
adding 118 days to the contract time is hereby approved.

This Resolution adopted this 16th day of January 2018.

APPROVED:


Mayor

ATTEST:


City Clerk

APPROVED AS TO FORM:

 npr