

RESOLUTION NO. R-155-19

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER ONE WITH GOODWIN AND GOODWIN, INC., FOR CONSTRUCTION OF THE FORT CHAFFEE REDEVELOPMENT AUTHORITY SEWER AND FIRE PROTECTION IMPROVEMENTS


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number One with Goodwin and Goodwin, Inc., for the construction of the Fort Chaffee Redevelopment Authority (FCRA) Sewer and Fire Protection Improvements Project Number 18-12-Construction (C) 1, is hereby approved.


SECTION 2: The Mayor is hereby authorized to execute Change Order Number One with Goodwin and Goodwin, Inc., adding 45 days to the contract length and \$32,500.00 to the contract cost. The total contract time will be 240 days and the total contract cost will be \$1,282,010.00.

This Resolution adopted this 15th day of October 2019.


APPROVED:

Mayor 

ATTEST:


City Clerk

APPROVED AS TO FORM:

 npr