

RESOLUTION NO. R-6-19

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER TWO WITH FORSGREN, INC., FOR THE 2015 SANITARY SEWER ASSESSMENT REMEDIAL MEASURES, PHASE B, SUB-BASIN S008


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number Two with Forsgren, Inc., for the construction of 2015 Sanitary Sewer Assessment Remedial Measures, Phase B, Sub-Basin S008, Project 16-10-C2, is hereby approved.


SECTION 2: The Mayor is hereby authorized to execute Change Order Number Two with Forsgren, Inc., adding 53 days, and adjusting the total contract duration to 411 days for Substantial Completion.

This Resolution adopted this 16<sup>th</sup> day of April 2019.


APPROVED:

  
Mayor

ATTEST:

  
City Clerk

APPROVED AS TO FORM:

 npr