

RESOLUTION NO. R-94-20

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER TWO WITH FORSGREN, INC., FOR THE 2016 SANITARY SEWER ASSESSMENT REMEDIAL MEASURES, SUB-BASIN P004


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number Two with Forsgren Inc., for the construction of 2016 Sanitary Sewer Assessment Remedial Measures, Sub-Basin P004, Project 17-08-C1, is hereby approved.


SECTION 2: The Mayor is hereby authorized to execute Change Order Number Two with Forsgren Inc., adding 48 days to the contract time for a period of 392 days for final completion.

This Resolution adopted this 4th day of August 2020.


APPROVED:


Mayor

ATTEST:


City Clerk

APPROVED AS TO FORM:

 npr