

RESOLUTION NO. R-60-20

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER
NUMBER FOUR WITH GOODWIN & GOODWIN, INC., FOR THE FORT
CHAFFEE REDEVELOPMENT AUTHORITY SEWER AND
FIRE PROTECTION IMPROVEMENTS


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT
SMITH, ARKANSAS, that:

SECTION 1: Change Order Number Four with Goodwin & Goodwin, Inc., for
construction of the Fort Chaffee Redevelopment Authority (FCRA) Sewer and Fire Protection
Improvements Project Number 18-12-Construction 1 (C1), is hereby approved.


SECTION 2: The Mayor is hereby authorized to execute Change Order Number Four
with Goodwin & Goodwin, Inc., adding 43 days to the contract length. The total contract time
will be 398 days.

This Resolution adopted this 19th day of May 2020.

APPROVED:


Mayor

ATTEST:


City Clerk

APPROVED AS TO FORM:


npr