

RESOLUTION NO. R-46-20

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER
NUMBER ONE WITH PM CONSTRUCTION & REHAB, LLC
FOR THE BASIN 12 CAPACITY IMPROVEMENTS


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT
SMITH, ARKANSAS, that:

SECTION 1: Change Order Number One with PM Construction & Rehab, LLC for the
construction of Basin 12 Capacity Improvements, Project 17-19-Construction (C1), is hereby
approved.

SECTION 2: The Mayor is hereby authorized to execute Change Order Number One
with PM Construction & Rehab, LLC in the amount of \$43,176.00 and adding 150 days for
construction, adjusting the total contract amount to \$442,326.00 and for a period of 270 days for
substantial completion.


This Resolution adopted this 17th day of April 2020.

APPROVED:




Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr