

RESOLUTION NO. R-181-21

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER ONE WITH GOODWIN & GOODWIN, INC., FOR THE PUMP STATION SIX DRY PIT SUBMERSIBLE PUMP INSTALLATION

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number One with Goodwin & Goodwin, Inc., for the construction of, Pump Station Six Dry Pit Submersible Pump Installation, Project 21-03 Construction Services (C1), is hereby approved.


SECTION 2: The Mayor is hereby authorized to execute Change Order Number One with Goodwin & Goodwin, Inc., adding 84 days, and adjusting the total contract duration to 324 days for Final completion.

This Resolution adopted this 2nd day of November 2021.


APPROVED:

  
Mayor

ATTEST:

  
City Clerk

APPROVED AS TO FORM:

 npr