

15R

RESOLUTION NO. R-144-21

A RESOLUTION ACCEPTING CHANGE ORDER NUMBER FOUR
WITH AXIOO CONSTRUCTION, INC. FOR CONSTRUCTION
OF RIVERFRONT DRIVE SPORTS FIELDS PHASE II

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:


The Mayor is hereby authorized to execute Change Order No. 4 with Axioo Construction, Inc. increasing the contract amount by \$8,476.60, and the number of substantial completion calendar days by one hundred thirty-nine.

This Resolution adopted this 7th day of September, 2021.


APPROVED:


Mayor

ATTEST:


City Clerk

Approved as to form:


City Attorney NBR