

RESOLUTION NO. R-121-21

A RESOLUTION AUTHORIZING CONTRACT AMENDMENT NO. 1 WITH STEVE BEAM CONSTRUCTION INC. FOR THE TRANSFER STATION AWNING AND OTHER IMPROVEMENTS LOCATED AT 200 WHEELER AVENUE PROJECT NO. 20-042

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

SECTION 1: Amendment number one (1) to the contract with Steve Beam Construction Inc., for the transfer station awning and other improvements, Project No. 20-042, in the amount of \$10,210.00, increasing the contract sum to \$442,320.00, is hereby approved.

SECTION 2: Amendment number one (1) to the contract with Steve Beam Construction Inc., for the transfer station awning and other improvements, Project No. 20-042, which increases the contract time by 106 calendar days, is hereby approved.

SECTION 3: The Mayor is hereby authorized to execute, his signature being attested by the City Clerk, amendment number one (1) to the Project 20-042 contract with Steve Beam Construction Inc., based on the terms set forth in Sections 1 and 2 above.


This resolution adopted this 17th day of August, 2021.

APPROVED:



Mayor

ATTEST:



City Clerk

Approved as to form:



NPR