

RESOLUTION NO. R-91-21


**A RESOLUTION AUTHORIZING A CHANGE ORDER FOR A TIME EXTENSION
FOR THE MASSARD ROAD WIDENING, PHASE 2
PROJECT NO. 18-01-A**

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

Change Order No. 1 with Forsgren, Inc., for the Massard Road Widening, Phase 2, Project No. 18-01-A, which increases the contract time by 151 calendar days, is hereby approved.


This Resolution adopted this 6th day of July, 2021.

APPROVED:




Mayor

ATTEST:



City Clerk

Approved as to Form



No Publication Required