

Revised

RESOLUTION NO. R-27-21

A RESOLUTION ACCEPTING CHANGE ORDER NUMBER THREE  
WITH AXIOO CONSTRUCTION, INC. FOR THE CONSTRUCTION  
OF RIVERFRONT DRIVE SPORTS FIELDS PHASE II


---

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT  
SMITH, ARKANSAS, THAT:


The Mayor is hereby authorized to execute Change Order No. 3 with Axioo Construction, Inc. increasing the contract amount by \$6,800.00 and the number of substantial completion calendar days by sixty-seven.

This Resolution adopted this 23<sup>rd</sup> day of February, 2021.


APPROVED:

  
\_\_\_\_\_  
Mayor

ATTEST:

  
\_\_\_\_\_  
City Clerk

Approved as to form:

  
\_\_\_\_\_  
City Attorney