

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER TWO WITH GOODWIN & GOODWIN, INC., FOR THE PUMP STATION SIX DRY PIT SUBMERSIBLE PUMP INSTALLATION

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number Two with Goodwin & Goodwin, Inc., for the construction of Pump Station 6 Dry Pit Submersible Pump Installation, Project Number 21-03-Construction (C1), is hereby approved.

SECTION 2: The Mayor, his signature being attested by the City Clerk, is hereby authorized to execute Change Order Number Two with Goodwin & Goodwin, Inc., in the amount of \$448,506.12, and adding 248 days, adjusting the total contract amount to \$2,666,506.12 and for a period of 572 days for Final Completion.


This Resolution adopted this 18th day of October 2022.

APPROVED:




Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr