

RESOLUTION NO. R-138-22

**A RESOLUTION AUTHORIZING A CHANGE ORDER FOR A TIME EXTENSION  
FOR THE 2021 DRAINAGE IMPROVEMENTS, PHASE D  
PROJECT NO. 21-06-D**

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:


Change Order No. 1 with Forsgren, Inc., for the 2021 Drainage Improvements, Phase D, Project No. 21-06-D, which increases the contract time by 34 calendar days, is hereby approved.

This Resolution adopted this 6<sup>th</sup> day of September, 2022.

APPROVED:

  
\_\_\_\_\_  
Mayor

ATTEST:

  
\_\_\_\_\_  
City Clerk

Approved as to Form

  
\_\_\_\_\_  
No Publication Required