

RESOLUTION NO. R-115-22

A RESOLUTION APPROVING CHANGE ORDERS NO. 2 AND NO. 3 TO THE CONTRACT WITH PICKETT INDUSTRIES, LLC FOR THE CELL A-6 CONSTRUCTION PROJECT AT THE FORT SMITH SANITARY LANDFILL

WHEREAS, the City of Fort Smith approved Resolution No. R-46-22 authorizing an agreement with Pickett Industries, LLC. to construct the Cell A-6 project at the Fort Smith Sanitary Landfill in the amount of \$3,992,277.00; and

WHEREAS, a change order (No. 1) in the amount of \$131,979.43 was approved by R-80-22 to amend the contract for escalated materials costs, resulting in an adjusted contract amount of \$4,124,256.43; and


WHEREAS, a change order (No. 2) in the amount of -\$4,050 is required to amend the contract for decreases project costs due to redesign; and

WHEREAS, a change order (No. 3) in the amount of \$43,413 was required to amend the contract scope to include the unforeseen excavation and disposal of waste; and


WHEREAS, funds are available in the Solid Waste Sinking Fund 1118 for this project. NOW, THEREFORE, BE IT RESOLVED by the Board of Directors, that change orders No. 2 and No. 3 to the contract with Pickett Industries, LLC for the Cell A-6 construction project, in the respective amounts of -\$4,050 and \$43,413 are hereby approved, resulting in an adjusted contract price of \$4,163,619.43. The Mayor, his signature being attested by the City Clerk, is authorized to execute any necessary documents related to the approved change orders.

This Resolution adopted this 19th day of July, 2022.


APPROVED:


MAYOR

ATTEST:


CITY CLERK (Acting)

Approved as to form:

 NPR