

RESOLUTION NO. R-104-22

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER ONE WITH INSITUFORM TECHNOLOGIES, LLC, FOR THE 2015 SANITARY SEWER ASSESSMENT REMEDIAL MEASURES - CIPP

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number One with Insituform Technologies, LLC, for the construction of 2015 Sanitary Sewer Assessment Remedial Measures - CIPP, Project Number 20-07 Construction (C1), is hereby approved.


SECTION 2: The Mayor, his signature being attested by the City Clerk, is hereby authorized to execute Change Order Number One with Insituform Technologies, LLC, adding 126 days, and adjusting the total contract duration to 336 days.

This Resolution adopted this 12th day of July 2022.

APPROVED:


Mayor

ATTEST:


City Clerk

APPROVED AS TO FORM:

 npr