

RESOLUTION NO. R-80-22

A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH PICKETT INDUSTRIES, LLC FOR THE CELL A-6 CONSTRUCTION PROJECT AT THE FORT SMITH SANITARY LANDFILL


WHEREAS, the City of Fort Smith approved Resolution No. R-46-22 authorizing an agreement with Pickett Industries, LLC. to construct the Cell A-6 project at the Fort Smith Sanitary Landfill in the amount of \$3,922,217.00; and

WHEREAS, a change order in the amount of \$131,979.43 is required to amend the contract for escalated materials costs, resulting in an adjusted contract amount of \$4,124,256.43; and


WHEREAS, funds are available in the Solid Waste Sinking Fund 1118 for this project.

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors, that a change order to the contract with Picket Industries, LLC for the Cell A-6 construction project in the amount of \$131,979.43 for increased materials cost is hereby approved, resulting in an adjusted contract price of \$4,124,256.43.


This Resolution adopted this 17th day of May, 2022.

Vice-Mayor 

ATTEST:


City Clerk

APPROVED AS TO FORM:


City Attorney