

RESOLUTION NO. R-15-22

A RESOLUTION AUTHORIZING A CHANGE ORDER FOR THE  
2020 TRAFFIC SIGNAL IMPROVEMENTS, PHASE A  
PROJECT NO. 20-09-A

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT  
SMITH, ARKANSAS, THAT:

Change Order No. 1 with All Service Electric, Inc., for the 2020 Traffic Signal  
Improvements, Phase A, Project No. 20-09-A, which increases the contract amount by \$7,692.95  
to an adjusted contract amount of \$527,730.45 and which increases the contract time by 39  
calendar days, is hereby approved.

This Resolution adopted this 15<sup>th</sup> day of February, 2022.

APPROVED:

Vice-Mayor



ATTEST:

Sherril Gaud  
City Clerk

Approved as to Form

Chris R  
No Publication Required