

RESOLUTION NO. R-13-22


A RESOLUTION AUTHORIZING A CHANGE ORDER FOR THE  
2020 STREET OVERLAYS/RECONSTRUCTION, PHASE C  
PROJECT NO. 20-03-C

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:


Change Order No. 1 with Forsgren, Inc., for the 2020 Street Overlays/Reconstruction, Phase C, Project No. 20-03-C, which increases the contract amount by \$44,186.76 to an adjusted contract amount of \$2,628,273.20 and which increases the contract time by 175 calendar days, is hereby approved.

This Resolution adopted this 1<sup>st</sup> day of February, 2022.

APPROVED:

*Vice* Mayor 

ATTEST:

  
City Clerk

Approved as to Form

  
No Publication Required