

RESOLUTION NO. R-150-23

A RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1 FOR THE
2020 DRAINAGE IMPROVEMENTS, PHASE C
PROJECT NO. 20-06-C

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

Change Order No. 1 with Royal Ridge Construction, LLC, for the 2020 Drainage Improvements, Phase C, Project No. 20-06-C, which increases the contract amount by \$130,795.00 to an adjusted amount of \$2,166,750.00, and which increases the contract time by 15 calendar days, is hereby approved.


This resolution adopted this 15th day of August, 2023.

APPROVED:




Mayor

ATTEST:



City Clerk (Acting)

Approved as to Form



No Publication Required