

RESOLUTION NO. R-132-23

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER ONE WITH CRAWFORD CONSTRUCTION COMPANY, FOR THE LEE CREEK TRANSMISSION LINE & INTERSTATE 40 UTILITY RELOCATION


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number One with Crawford Construction Company, for the construction of Lee Creek Transmission Line & Interstate 40 Utility Relocation, Project 21-10-C1, is hereby approved.

SECTION 2: The Mayor, his signature being attested by the City Clerk, is hereby authorized to execute Change Order Number One with Crawford Construction Company, adding 61 days, and adjusting the total contract time to 136 days.


This Resolution adopted this 18th day of July 2023.

APPROVED:




Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr