## RESOLUTION NO. $\mathbb{R}$ -108-23

## A RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 2 FOR A TIME EXTENSION FOR THE GEREN ROAD RECONSTRUCTION PROJECT NO. 15-02-A

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

Change Order No. 2 with Forsgren, Inc., for the Geren Road Reconstruction, Project 15-02-A, which increases the contract time by 131 calendar days, is hereby approved.

This Resolution adopted this \_\_\_\_\_\_\_ day of June, 2023.

APPROVED:

Mayor

ATTEST:

City Clerk

Approved as to Form

No Publication Required