

RESOLUTION NO. R-21-23

A RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1 FOR A TIME
EXTENSION AND ASSESSING LIQUIDATED DAMAGES FOR THE
2021 STREET OVERLAYS/RECONSTRUCTION, PHASE B
PROJECT NO. 21-03-B

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT
SMITH, ARKANSAS, THAT:

SECTION 1: Change Order No. 1 with Forsgren, Inc., for the 2021 Street
Overlays/Reconstruction, Phase B, Project No. 21-03-B, which increases the contract time by
57.5 calendar days, is hereby approved.

SECTION 2: The City of Fort Smith hereby assesses liquidated damages in the total
amount of \$1,250.00 for the 2021 Street Overlays/Reconstruction, Phase B, Project No. 21-03-B.


This Resolution adopted this 7th day of February, 2023.

APPROVED:



Mayor

ATTEST:



City Clerk

Approved as to Form



No Publication Required