

RESOLUTION NO. R-10-23

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER TWO WITH INSITUFORM TECHNOLOGIES, LLC, FOR THE 2015 SANITARY SEWER ASSESSMENT REMEDIAL MEASURES - CIPP


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number Two with Insituform Technologies, LLC, for the construction of 2015 Sanitary Sewer Assessment Remedial Measures - CIPP, Project Number 20-07 Construction (C1), is hereby approved.

SECTION 2: The Mayor, his signature being attested by the City Clerk, is hereby authorized to execute Change Order Number Two with Insituform Technologies, LLC, changing one line segment from CIPP to pipe burst replacement, one line segment from CIPP to open cut replacement, and adding 164 days to the project, adjusting the total contract duration to 500 days.


This Resolution adopted this 17th day of January 2023.

APPROVED:




Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr