

RESOLUTION NO. R-173-23

RESOLUTION APPROVING PROJECT RECONCILIATION CHANGE ORDER THREE TO THE CONTRACT WITH INSITUFORM TECHNOLOGIES, LLC., DECLARING THE PROJECT COMPLETE AND AUTHORIZING FINAL PAYMENT

BE it RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:


SECTION 1: Reconciliation Change Order Three with Insituform Technologies LLC, for providing construction services for the 2015 Sanitary Sewer Assessment Remedial Measures Project Number 20-07-C1 is hereby approved reconciling the actual amount of the contract (\$2,385,982.79) and time of performance (565 days).

SECTION 2: The contract with Insituform Technologies LLC for providing construction services associated with the 2015 Sanitary Sewer Assessment Remedial Measures Project 20-01-C1 is accepted as complete.


SECTION 3: Final payment, in the amount of \$116,926.14, is hereby authorized to be made to Insituform Technologies LLC.

This Resolution adopted this 19th day of September 2023.

APPROVED:



Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr