

RESOLUTION NO. R-226-23


A RESOLUTION AUTHORIZING A CHANGE ORDER FOR A TIME EXTENSION  
FOR THE 2022 TRAFFIC SIGNAL IMPROVEMENTS, PHASE B  
PROJECT NO. 22-09-B

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT  
SMITH, ARKANSAS, THAT:


SECTION 1: Change Order No. 1 with All Service Electric, for the 2022 Traffic Signal  
Improvements, Phase B, Project No. 22-09-B, which increases the contract time by 31 calendar  
days, is hereby approved.

This Resolution adopted this 5<sup>th</sup> day of December, 2023.


APPROVED:

  
\_\_\_\_\_  
Mayor

ATTEST:

  
\_\_\_\_\_  
City Clerk

Approved as to Form

  
\_\_\_\_\_  
No Publication Required