

RESOLUTION NO. R-246-23

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 2
WITH GOODWIN & GOODWIN, INC., FOR THE
RIVERFRONT DRIVE UTILITIES EXTENSION PROJECT 20-21-C1


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT
SMITH, ARKANSAS, that:

SECTION 1: Change Order Number Two with Goodwin & Goodwin, Inc. for the
construction of Riverfront Drive Utilities Extension, Project 20-21-C1, is hereby approved.

SECTION 2: The Mayor is hereby authorized to execute Change Order Number Two
with Goodwin & Goodwin reducing the contract amount by \$9,290.00 and adding 60 days,
adjusting the total contract amount to \$1,941,825.00 and 285 days for Final completion.


This Resolution adopted this 19th day of December 2023.

APPROVED:




Vice Mayor *Janet Row*

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr