

RESOLUTION R-176-14


**A RESOLUTION AUTHORIZING A TIME EXTENSION
FOR THE CONSTRUCTION OF THE
MAY BRANCH OUTFALL CULVERT REPLACEMENT
PROJECT NO. 12-06-E**

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:


SECTION 1: A time extension with Mobley Contractors, Inc., for the construction of the May Branch Outfall Culvert Replacement, Project 12-06-E, which increases the contract time by 88 calendar days, is hereby approved.

This resolution adopted this 16th day of December, 2014.

APPROVED:



Mayor

ATTEST:



City Clerk

Approved as to Form



 No Publication Required