

RESOLUTION NO. R-72-14

2 J

RESOLUTION AUTHORIZING CHANGE ORDER NUMBER THREE
WITH CRAWFORD CONSTRUCTION COMPANY FOR THE CHAFFEE
CROSSING WATER SUPPLY IMPROVEMENTS - PUMP STATION

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT
SMITH, ARKANSAS, that:

Change Order Number Three in the amount of \$8,745.26 to the contract with Crawford Construction Company for construction of the Chaffee Crossing Water Supply Improvements - Pump Station, Project Number 12-04-C3, adjusting the contract amount to \$1,426,334.80, and adding six calendar days to the contract completion time, is hereby approved.

This Resolution adopted this 17th day of June 2014.

APPROVED:



Vice-Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr