

RESOLUTION NO. R-42-14


RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT WITH BESHEARS CONSTRUCTION, INC. FOR SERVICES RELATED TO THE CONSTRUCTION OF FIRE STATION NO. 11 AND PUBLIC ACCESS STREET AT 8900 MASSARD ROAD AT CHAFFEE CROSSING

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

Change Order number 1, decreasing by \$116,714.87 the cost of work and adding 70 days to the contract time, are hereby approved resulting in a total new contract sum of \$2,998,841.89 for the City's contract with Beshears Construction, Inc., for construction of Fire Station 11 and a public access street located at 8900 Massard Road.

This Resolution adopted this 15th day of April, 2014.


APPROVED:


Mayor

ATTEST:


City Clerk

Approved as to form:


City Attorney
No Publication Required