

RESOLUTION R-204-15

**A RESOLUTION AUTHORIZING A TIME EXTENSION FOR THE  
2014 STREET OVERLAYS/RECONSTRUCTION PHASE A  
PROJECT NO. 14-03-A**

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:


SECTION 1: A time extension with Forsgren, Inc., for the 2014 Street Overlays/Reconstruction Phase A, Project 14-03-A, which increases the contract time by 77 calendar days, is hereby approved.

This resolution adopted this 17 day of November, 2015.


APPROVED:

  
\_\_\_\_\_  
Mayor

ATTEST:

  
\_\_\_\_\_  
City Clerk

Approved as to Form

  
\_\_\_\_\_  
No Publication Required