

RESOLUTION R-90-15

A RESOLUTION AUTHORIZING A CHANGE ORDER
FOR THE CONSTRUCTION OF
2014 STREET STRIPING REPLACEMENT
PROJECT NO. 14-85-A

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

SECTION 1: Change Order No. 1 with Advanced Workzone Services, LLC for the 2014 Street Striping Replacement, Project No. 14-85-A, which increases the contract amount by \$358.48 to an adjusted contract amount of \$51,815.34, and which increases the contract time by 8 days, is hereby approved.

This resolution adopted this 19 day of May, 2015.

APPROVED:


Mayor

ATTEST:

Heather James
acting City Clerk

Approved as to Form


 No Publication Required