

RESOLUTION NO. R-86-15

A RESOLUTION APPROVING CHANGE ORDER NUMBER 1 TO THE CONTRACT WITH TURN KEY CONSTRUCTION, INC. FOR THE ASBESTOS ABATEMENT AND RENOVATIONS TO THE ADMINISTRATIVE WING OF FIRE STATION NO. 1

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:


Change Order number 1, adding \$509.25 to the cost of the work and one (1) day to the contract time, are hereby approved resulting in a total contract sum of \$237,986.25 for the City's contract for the asbestos abatement and renovations in the administrative wing of Fire Station No. 1 with Turn Key Construction, Inc.

This Resolution adopted the 5th day of May, 2015.


APPROVED:


Mayor

ATTEST:


City Clerk

Approved as to form:


City Attorney
No publication Required