City of Fort Smith, Arkansas
2012 SUT Bonds - Fire Improvements & Apparatus
Drawdown Schedule

5/22/12

Bond Proceeds for Fire Improvements: $8,602,500

Amount of Funds for Draw Needed by Date

Improvements for
Fire Station #11 Apparatus Existing Stations Total

06/01/12
06/15/12
06/30/12
07/01/12
07/15/12
07/30/12
08/01/12
08/15/12
08/30/12
09/01/12 $ 26,712.00 $ 260,000.00
09/15/12

09/30/12 $ 465,000.00
10/01/12 $ 26,712.00

10/15/12

10/31/12 $ 26,712.00

11/01/12

11/15/12

11/30/12 $ 10,230.00

12/01/12

12/15/12

12/31/12

01/01/13 $  111,245.00 $ 47,708.00 $  158,953.00
01/15/13

01/31/13

40,920.00 $  4,305,000.00
11,300.00

4,345,920.00
11,300.00
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286,712.00

465,000.00
26,712.00

26,712.00
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10,230.00



02/01/13
02/15/13
02/28/13
03/01/13
03/15/13
03/31/13
04/01/13
04/15/13
04/30/13
05/01/13
05/15/13
05/31/13
06/01/13
06/15/13
06/30/13
07/01/13
07/15/13
07/31/13
08/01/13
08/15/13
08/31/13
09/01/13
09/15/13
09/30/13
10/01/13
10/15/13
10/31/13
11/01/13
11/15/13
11/30/13
12/01/13
12/15/13
12/31/13
01/01/14
01/15/14
01/31/14

222,490.00

271,812.00

326,175.00

326,175.00

380,537.00

326,175.00

271,812.00

222,490.00

81,544.00

55,622.00

135,106.00

126,231.00

47,708.00

47,708.00

47,708.00

47,708.00

47,708.00

47,708.00

47,708.00

47,708.00

47,708.00

47,708.00

47,712.00

270,198.00

319,520.00

373,883.00

373,883.00

428,245.00

373,883.00

319,520.00

270,198.00

129,252.00

103,330.00

182,818.00

126,231.00



02/01/14
02/15/14
02/28/14
03/01/14
03/15/14
03/31/14
04/01/14
04/15/14
04/30/14
05/01/14
05/15/14
05/31/14
06/01/14
06/15/14
06/30/14
07/01/14
07/15/14
07/31/14
08/01/14
08/15/14
08/31/14
09/01/14
09/15/14
09/30/14
10/01/14
10/15/14
10/31/14
11/01/14
11/15/14
11/30/14
12/01/14
12/15/14
12/31/14
01/01/15
01/15/15
01/31/15



02/01/15
02/15/15
02/28/15
03/01/15
03/15/15
03/31/15
04/01/15
04/15/15
04/30/15
05/01/15
05/15/15
05/22/15



