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RESOLUTION NO. E. 7/7

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER
ONE WITH CROSSLAND HEAVY CONTRACTORS, INC., FOR THE P STREET
WASTEWATER TREATMENT PLANT FINE SCREENS
AND SCUM & GREASE REMOVAL

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT

SMITH, ARKANSAS, that:

SECTION 1: Change Order Number 1 with Crossland Heavy Contractors, Inc., for the
construction of P Street Wastewater Treatment Plant Fine Screens and Scum & Grease Removal,

Project 17-27-Cl1, is hereby approved.

SECTION 2: The Mayor is hereby authorized to execute Change Order Number 1 with
Crossland Heavy Contractors, Inc., in the amount of $51,483.15 and adding 14 days, adjusting
the total contract amount to $690,563.15 and for a period of 224 days for completion.

This Resolution adopted this /é = day of July, 2019.

APPROVED:

P LS
Mayor /"’ /

ATTEST:

City Clerk
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