

11M

RESOLUTION NO. R-198-18

A RESOLUTION ACCEPTING CHANGE ORDER NUMBER ONE AND  
CHANGE ORDER NUMBER TWO WITH CREATIVE DESIGN POOLS, LLC  
FOR THE CONSTRUCTION OF TILLES PARK SPLASH PAD  
AND WOODLAWN PARK SPLASH PAD

---


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

SECTION 1: The Mayor is hereby authorized to execute Change Order No. 1 with Creative Design Pools, LLC, increasing the contract amount by \$5,177.00.

SECTION 2: The Mayor is hereby authorized to execute Change Order No. 2 with Creative Design Pools, LLC, increasing the contract amount by \$4,045.00.

This Resolution adopted this 18<sup>th</sup> day of December 2018.


APPROVED:

  
Mayor

ATTEST:

  
City Clerk

Approved as to form:

  
City Attorney