

RESOLUTION NO. R-147-18


RESOLUTION AUTHORIZING CHANGE ORDER NUMBER ONE
WITH FORSGREN, INC., FOR THE 2017 – SERVICE LINES
AND METER BOX REPLACEMENTS

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF
FORT SMITH, ARKANSAS, that:

Change Order Number One in the amount of \$207,430.00 to the contact with Forsgren Inc., for the construction of the 2017 Service Line Meter Replacements, Project 17-03-C1, adjusting the contract amount to \$2,528,601.00, and adding 220 days to the contract completion time, is hereby approved.


This Resolution adopted this 2nd day of October 2018.

APPROVED:



Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr